
State of California Department of Transportation Page 1
06/20/09 Statement of Ongoing Contracts as of 07/03/09

04District

04-ALA-13-6.4/8.3

04-ALA-13-7.9/8.3

04-ALA-24-1.8/2.8

04-ALA-24-1.8/6.2

04-ALA-24-5.9/6.2

04-ALA-80-1.0/1.7

Fed Aid

HA25

HA21

HA22

HB4N

HM3H

HA4S3

Pgm Code

IN ALAMEDA COUNTY IN OAKLAND FROM

JOAQUIN MILLER ROAD OVERCROSSING TO

MORAGA AVENUE UNDERCROSSING

IN ALAMEDA COUNTY ON ROUTE 13, 24 AND

SANTA CLARA COUNTY ON ROUTE 280 AT

VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND FROM

ROUTE 580/24 SEPARATION TO 52ND

STREET UNDERCROSSING.

IN ALAMEDA AND CONTRA COSTA COUNTIES

AT VARIOUS LOCATIONS

IN ALAMEDA AND CONTRA COSTA COUNTIES

ON ROUTE 24 AT THE CALDECOTT TUNNEL

AND ON ROUTE 260 AT THE POSEY WEBSTER

STREET TUBES

IN ALAMEDA COUNTY IN OAKLAND FROM 1.6

KM WEST OF THE TOLL PLAZA TO 0.3 KM

WEST OF THE TOLL PLAZA

Description 

HIGHWAY PLANTING

METHACRYLATE BRIDGE DECKS

RESURFACE RAMPS

INSTALL TRAFFIC MONITORING STATIONS

UPGRADE VENTILATION SYSTEMS

CONSTRUCT BRIDGE AND ROADWAY

Type Of Work

JJ NGUYEN, INC

PENHALL COMPANY

GALLAGHER AND BURK INC

CONTRACTCORE ATTN:MATT

WILLIAMSON

TABER CONSTRUCTION, INC

MCM CONSTRUCTION, INC

Contractor

SAN JOSE, CA 95127

SAN LEANDERO, CA 94577

OAKLAND CA 94601

MARTINEZ, CA 94553

NORTH HIGHLAND, CA 95660

 

 

(510)261-0466

 

 

 

JOHN HOLLIS

LOI, LAWRENCE

WASSEF, WAGDY

CARTY RODOLFO

GHAFGHAZI, BEN

Resident
Engineer

(510)450-3996

(510)450-2476

 

(408)254-5866

(510)377-4139

(510)286-0352

 $364,626

 $802,065

 $619,835

 $1,020,298

 $2,550,100

 $190,261,929

Bid + CCOs

 $279,407

 $693,413

 $0

 $63,716

 $285,108

 $159,538,126

Comp To  date

 $840

 $180,840

 $0

 $0

 $207,788

 $4,123,074

This Month

10/12/07

03/04/09

06/01/09

04/23/08

02/27/09

07/16/07

Awarded

11/14/07

03/20/09

07/01/09

06/05/08

03/10/09

08/07/07

Approved

11/07/11

09/22/09

12/31/09

01/12/10

05/13/10

Est Comp

 0%

 40%

 0%

 20%

 31%

 77%

%Time

 0%

 84%

 0%

 6%

 11%

 84%

% Work 

PLANT EST

UNSAT

 

 

 

 

 

Message

04-2707A4

04-0E9504

04-4A5804

04-4A5354

04-1A4604

04-0120L4

Contract 

STPL-6204-(063)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

3172 SALEM DR.

13750 CATALINA STREET

P O BOX 7227

P. O. BOX 1309

P.O. BOX 620

3410 MANDELA PKWY

3410 MANDELA PARKWAY

1007 KNOX AVENUE

3401 REGATTA BLVD.

345 BURMA ROAD

OAKLAND, CA

OAKLAND, CA 94608

SAN JOSE, CA 95122

RICHMOND, CA 94804

OAKLAND, CA 94697

Accepted

Location
Storm Water
Plan
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06/20/09 Statement of Ongoing Contracts as of 07/03/09

04District

04-ALA-80-2.4/7.2

04-ALA-84-3.8/0

04-ALA-84-4.9/5.9

04-ALA-84-21.0/23.1

04-ALA-92-4.8/6.7

04-ALA-238-14.2/16.7

Fed Aid

HM3

HB4N

HB5

HB1

HE11

HE13

Pgm Code

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

IN ALAMEDA COUNTY IN FREMONT AND

NEWARK AT THORNTON AVENUE

OVERCROSSING

IN ALAMEDA COUNTY IN NEWARK FROM

NEWARK BOULEVARD UNDERCROSSING TO 0.2

KM WEST OF ROUTE 880/84 SEPARATION

IN ALAMEDA COUNTY IN AND NEAR

LIVERMORE AND PLEASANTON FROM 4.3 KM

EAST OF ROUTE 84 AND 680 SEPARATION

TO RUBY HILLS DRIVE

IN ALAMEDA COUNTY IN HAYWARD AT

VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN AND NEAR HAYWARD

AND SAN LEANDRO AT VARIOUS LOCATIONS

Description 

TREAT BRIDGE DECK

INSTALL TRAFFIC SIGNALS

WIDEN HIGHWAY

REALIGN CURVES AND SHOULDERS

RECONSTRUCT INTERCHANGE

WIDENING AND REHABILITATE

Type Of Work

BAY LINE CUTTING AND CORING,

INC

AMLAND

PAVEX CONSTRUCTION DIVISION

GRANITE CONSTRUCTION CO.

FCI/GRANITE

FCI CONSTRUCTORS, INC

Contractor

OAKLAND, CA 94608

SAN JOSE, CA 95132

SAN JOSE, CA 95136

SANTA CLARA, CA 95054

HAYWARD, CA 94544

BENICIA, CA 94510

 

 

 

 

 

 

LOI, LAWRENCE

BORRAYO SALVADOR

ALBANO FLORANTE

SCHNEIDER JOLIE

BALALLO RAYMUNDO

PATEL BHARAT

Resident
Engineer

(510)450-2476

(510)877-4186

(925)606-2038

(925)606-2032

(510)670-7825

(510)780-1157

 $366,091

 $544,797

 $5,164,567

 $21,220,496

 $142,970,297

 $99,606,770

Bid + CCOs

 $324,432

 $467,755

 $5,100,119

 $20,313,801

 $75,319,506

 $93,364,299

Comp To  date

 $53,162

 $0

 $3,518

 $18,221

 $4,271,845

 $1,791,998

This Month

02/03/09

10/02/08

12/20/07

12/21/06

08/28/07

08/17/06

Awarded

02/18/09

10/22/08

01/29/08

01/10/07

09/28/07

09/05/06

Approved

07/23/09

06/10/09

09/30/09

09/23/11

06/28/11

03/05/10

Est Comp

 60%

 100%

 0%

 51%

 38%

 78%

%Time

 100%

 100%

 0%

 95%

 52%

 94%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

04-0E9104

04-448104

04-444004

04-172404

04-016014

04-249044

Contract 

  

  

  

ACST-P084-(034)E

  

STPL-6204-(057)N

  

  

  

  P0-84 0-(4E)

  

--()

  

  

  

--()

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

1033 YERBA BUENA AVE.

3168 KNIGHTS BRIDGE ROAD

120 GRANITE ROCK WAY

715 COMSTOCK STREET

25050 SANTA CLARA ST.

2100 GOODYEAR ROAD

3410 MANDELA PARKWAY

1007 KNOX AVENUE

3049 INDEPENDENCE

DRIVE

3049 INDEPENDENCE

DRIVE SUITE I

25100 SANTA CLARA ST.

21339 CABOT BLVD

OAKLAND, CA 94608

SAN JOSE, CA 95122

LIVERMORE, CA 94551

LIVERMORE, CA 94551-7673

HAYWARD, CA 94544

HAYWARD, CA 94545

Accepted

Location
Storm Water
Plan
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06/20/09 Statement of Ongoing Contracts as of 07/03/09

04District

04-ALA-580-5.9/7.8

04-ALA-580-7.8/13.2

04-ALA-580-27.0/40.1

04-ALA-580-28.3/30.4

04-ALA-580-40.3/46.1

04-ALA-580-/30.8

Fed Aid

HM1

HA21

HM2

HM3

HB4N

Pgm Code

IN ALAMEDA COUNTY NEAR LIVERMORE FROM

NORTH FLYNN ROAD OVERCROSSING TO 0.4

MILE WEST OF GREENVILLE ROAD

UNDERCROSSING

IN ALAMEDA COUNTY IN AND NEAR

LIVERMORE FROM 0.4 KM EAST OF

GREENVILLE ROAD OVERHEAD TO 0.4 KM

EAST OF PORTOLA AVENUE OVERCROSSING

IN ALAMEDA COUNTY ON ROUTE 580 AT

VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN CASTRO VALLEY ON

ROUTE 580 FROM 0.2 MILES EAST OF CROW

CANYON ROAD UNDERCROSSING TO

STROBRIDGE AVENUE UNDERCR

IN ALAMEDA COUNTY IN OAKLAND AT

VARIOUS LOCATIONS FROM 38TH AVENUE

OVERCROSSING TO DISTRIBUTION

STRUCTURE

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

Description 

REPLACE CONCRETE PAVEMENT

WIDEN ROADWAY

TREAT BRIDGE DECK WITH METHACRYLATE

WEED CONTROL

TREAT BRIDGE DECK

INSTALL TRAFFIC MONITORING STATIONS

Type Of Work

MCK SERVICES, INC

DESILA GATES CONSTRUCTION

PENHALL COMPANY

AMLAND

BAY LINE CUTTING & CORING, INC

PAVE TECH INC  ATTN: JIM

ARRIARAN

Contractor

CONCORD, CA 94524

DUBLIN, CA  94568

SAN LEANDRO,CA 94577

SAN JOSE, CA  95132

OAKLAND, CA 94608

CARLSBAD, CA 92008

 

 

 

 

 

 

PARDO, ROMMEL

BOUZAR, CYRUS

PHOEN, LINDA

DOWELL, JESSICA

PHOEN, LINDA

WASSEF, WAGDY

Resident
Engineer

(925)606-2048

(925)606-2045

(510)450-2477

(510)385-8163

(510)450-2477

(408)254-5866

 $382,888

 $44,127,422

 $870,726

 $89,500

 $663,825

 $1,368,575

Bid + CCOs

 $377,449

 $27,560,568

 $0

 $87,500

 $0

 $164,421

Comp To  date

 $375,973

 $3,242,831

 $0

 $0

 $0

 $0

This Month

04/07/09

07/28/08

02/27/09

02/11/09

01/30/09

04/15/08

Awarded

04/23/09

08/28/08

03/20/09

02/23/09

02/23/09

05/02/08

Approved

08/20/09

11/16/09

12/22/09

06/08/09

09/16/09

12/31/09

Est Comp

 37%

 44%

 0%

 100%

 0%

 0%

%Time

 96%

 62%

 0%

 100%

 0%

 12%

% Work 

 

 

 

OVER RUN

 

 

Message

04-1E5904

04-290844

04-0E7904

04-0E4604

04-0E9304

04-4A5314

Contract 

  

HPLU-6204-(070)L

  

  

  

  

  

 620-4 07-()

  

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

P.O. BOX 5697

11555 DUBLIN BLVD

13750 CATALINA STREET

3168 KNIGHTS BRIDGE RD

1033 YERBA BUENA AVE.

735 LAGUNA DRIVE

3049 INDEPENDENCE

DR., SUITE I

3049 INDEPENDENCE DR

SUITE I

3410 MANDELA PKWY

1007 KNOX AVENUE

LIVERMORE, CA 94551

LIVERMORE, CA 94551-7671

OAKLAND, CA 94608

SAN JOSE, CA 95122

Accepted

06/08/09

Location
Storm Water
Plan



State of California Department of Transportation Page 4
06/20/09 Statement of Ongoing Contracts as of 07/03/09

04District

04-ALA-680-3.3/6.4

04-ALA-680-6.4/12.5

04-ALA-680-/303

04-ALA-880-3.3/20.8

04-ALA-880-10.9/34.5

04-ALA-880-30.1/31.1

Fed Aid

HM3

HM3

HA21

HB4N

Pgm Code

IN ALAMEDA COUNTY IN FREMONT FROM 0.2

KM SOUTH OF GRIMMER BOULEVARD

UNDERCROSSING TO 0.6 KM NORTH OF

MISSION SAN JOSE SEPARATION

IN ALAMED CO. AT VARIOUS LOCATIONS

FROM 0.2 KM NORTH OF MISSION SAN JOSE

SEPARTATION TO STONERIDGE DRIVE

OVERCROSSING.

IN SANTA CLARA AND ALAMEDA COUNTIES

FROM 0.4 KM SOUTH OF ROUTE 237/680

SEPARATION TO GRIMMER BOULEVARD

UNDERCROSSING

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS FROM PASEO PADRE PARKWAY

OVERCROSSING TO EAST BAY VIADUCT

IN ALAMEDA COUNTY IN OAKLAND ON

ROUTE 880 FROM 0.8 KM NORTH OF 16TH

AVENUE OVERCROSSING TO OAK MADISON

STREET UNDERCROSSING

Description 

WIDENING AND ROADWAY REHABILITATION

WIDENING, ROADWAY REHABILITATION,

WIDEN BRIDGES AND ROADWAY

TREAT BRIDGE DECK

TREAT BRIDGE DECK

REPLACE BRIDGE

Type Of Work

BAY CITES PAVING & GRADING

BAY CITIES PAVING & GRADING

TOP GRADE CONSTRUCTION, INC

TRUESDELL CORPORATION OF

CALIFORNIA, INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST

MCM CONSTRUCTION, INC

Contractor

CONCORD,CA 94524

CONCORD, CA 94524

LIVERMORE, CA 94551

TEMPE, AZ. 85282

BENICIA, CA  94510

OAKLAND, CA 94607

 

 

 

 

 

 

SATINDER GREWAL

GREWAL SATINDER

SIAVOSH, MOGHADAM

AHMADZADEH, ALI

AHMADZADEH, ALI

SENG TA

Resident
Engineer

(510)668-4924

(510)668-4924

(510)668-4923

(510)450-3990

(510)450-3990

(510)450-3993

 $34,755,341

 $34,544,206

 $26,111,649

 $1,802,777

 $2,207,320

 $87,877,777

Bid + CCOs

 $16,180,457

 $3,505,600

 $2,204,209

 $1,191,889

 $1,916,896

 $5,201,897

Comp To  date

 $2,317,777

 $3,184,922

 $1,854,917

 $76,766

 $1,138,243

 $0

This Month

09/02/08

04/17/09

04/07/09

04/18/08

01/14/09

03/25/09

Awarded

09/19/08

05/04/09

04/30/09

05/14/08

02/13/09

04/20/09

Approved

11/19/09

03/16/10

11/10/09

07/07/09

09/11/09

07/20/12

Est Comp

 38%

 0%

 0%

 92%

 45%

 1%

%Time

 46%

 10%

 8%

 65%

 86%

 6%

% Work 

 

 

 

 

 

 

Message

04-253794

04-4A5204

04-253784

04-0E7804

04-0E7704

04-1706U4

Contract 

  

HP21-6204-(073)

  

  

  

ACBR-0880-(059)E

  

--()

  

  

  

  08-8010-(9EA)C

  

  

  

  

  

0880-1059-()

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

P. O. BOX 6227

P.O.BOX 6227

50 CONTRACTORS STREET

1310 W 23RD STREET

3701 MALLARD DRIVE

450 BURMA RD.

48499 MILLMONT DRIVE

48499 MILMONT DRIVE

48499 MILMONT DRIVE

3410 MANDELA PARKWAY

3410 MANDELA PARKWAY

3410 MANDELA PKWY

FREMONT, CA 94538

FREMONT, CA 94538

FREMONT, CA 94538

OAKLAND, CA 94608

OAKLAND, CA 94608

OAKLAND, CA 94608

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
06/20/09 Statement of Ongoing Contracts as of 07/03/09

04District

04-ALA-880-/2.9

04-ALA-980-1.3/2

04-ALA-5706-/0

04-CC-4-14.2/27.8

04-CC-80-.8/1.2

04-CC-80-2.8/4.1

Fed Aid

HE13

HA22

HA22

HA12

HM3H

HB4N

HM3H

Pgm Code

IN SANTA CLARA AND ALAMEDA COUNTIES

IN MILPITAS AND FREMONT AT VARIOUS

LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND AT

VARIOUS LOCATIONS (WESTBOUND ONLY)

IN ALAMEDA COUNTY IN FREMONT AT THE

FREMONT MAINTENANCE STATION

IN CONTRA COSTA COUNTY AT VARIOUS

LOCATIONS FROM ROUTE 4/242 SEPARATION

TO A STREET  UNDERCROSSING

IN CONTRA COST COUNTY IN THE CITY OF

RICHMOND ON ROUTE 80 AT CARLSON

BOULEVARD UNDERCROSSING.

IN CONTRA COSTA COUNTY AT VARIOUS

LOCATIONS

Description 

WIDEN EXISITING FREEWAY

PAVE PLANTING STRIP

EXPAND EXISTING MAINTENANCE STATION

REPLACE JOINT SEALS

INSTALL TRAFFIC SIGNALS

TREAT BRIDGE DECK

Type Of Work

DESILVA GATES FCI JNT VENTURE

PROFESSIONAL CONSTRUCTION

SERVICES

TABER CONSTRUCTION, INC

BAY LINE CUTTING & CORING INC

TERNO INC

BAY LINE CUTTING & CORING

Contractor

DUBLIN CA 94568

CONCORD, CA 94520

MARTINEZ, CA  94553-7309

OAKLAND, CA 94608

LA MIRADA CA 90638

OAKLAND, CA 94507

 

 

 

 

(714)228-9631

 

WANG C SAMUEL

AHMADZADEH, ALI

COOPER, CHEE

ARSHAD MIAN

ARSHAD MIAN

Resident
Engineer

(510)413-3593

(510)450-3990

(510)450-2455

(925)602-9021

 

(925)602-9021

 $66,037,508

 $319,856

 $3,344,396

 $65,099

 $416,355

 $1,482,337

Bid + CCOs

 $65,222,877

 $303,390

 $1,497,945

 $0

 $0

 $1,437,797

Comp To  date

 $1,483,424

 $0

 $325,500

 $0

 $0

 $0

This Month

12/17/04

02/11/09

10/08/08

02/10/09

04/15/09

04/11/08

Awarded

12/21/04

02/27/09

10/22/08

02/24/09

05/14/09

05/30/08

Approved

09/14/09

05/14/09

01/21/10

05/22/09

06/02/09

Est Comp

 94%

 100%

 44%

 0%

 0%

 100%

%Time

 97%

 100%

 45%

 0%

 0%

 100%

% Work 

 

COMPLETED

SUSPENDED

 

 

COMPLETED

Message

04-2332U4

04-1A2404

04-207774

04-0E5204

04-2A8904

04-0E8204

Contract 

ACNH-880 -(055)N

  

  

  

  

  

  88-0 10-(5N)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

SWPPP

11555 DUBLIN BOULEVARD

4070 NELSON AVE SUITE A

PO BOX 1309

1033 YERBA BUENA AVENUE

15701 HERON AVENUE

1033 YERBA BUENA AVENUE

670 SCOTT CREEK ROAD

3410 MANDELA PARKWAY

3410 MANDELA PARKWAY

2727 SYSTRON DRIVE

SUITE 150

2727 SYSTRON DRIVE

SUITE 150

FREMONT CA 95439

OAKLAND, CA 94608

OAKLAND, CA 94608

CONCORD, CA 94518

CONCORD, CA 94518

Accepted

06/10/09

06/02/09

Location
Storm Water
Plan
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06/20/09 Statement of Ongoing Contracts as of 07/03/09

04District

04-CC-80-3.4/3.8

04-CC-80-5.9/0

04-CC-80-13.6/0

04-CC-580-6.1/7.8

04-CC-680-23.9/25.5

04-CC-680-24.5/24.9

Fed Aid

HA25

HA21

HE2

HA21

HE2

HB32

Pgm Code

IN CONTRA COSTA COUNTY IN RICHMOND

FROM SOLANO AVENUE OVERCROSSING TO

MCBRYDE AVENUE OVERCROSSING

IN CONTRA COSTA COUNTY IN RICHMOND

FROM 0.2 MILE SOUTH TO 0.2 MILE

NORTH OF HILLTOP DRIVE OVERCROSSING

IN CONTRA COSTA AND SOLANO COUNTIES

AT CROCKETT AT THE ALFRED ZAMPA

MEMORIAL BRIDGE AND IN VALLEJO AT THE

CARQUINEZ BRIDGE TOLL P

IN CONTRA COSTA AND MARIN COUNTIES ON

ROUTE 580 AT THE RICHMOND-SAN RAFAEL

BRIDGE

IN CONTRA COSTA AND SOLANO COUNTIES

IN AND NEAR MARTINEZ AND BENICIA ON

ROUTE 680 AND ON ROUTE 780

IN CONTRA COSTA COUNTY IN MARTINEZ

FROM MOCOCO OVERHEAD TO BENICIA AND

MARTINEZ BRIDGE AND OVERHEAD

Description 

HIGHWAY PLANTING AND IRRIGATION

REPLACE BRIDGE

HIGHWAY PLANTING AND IRRIGATION

FENDER REHABILITATION

MODIFY APPROACHES

ESTABLISH EXISTING PLANTING

Type Of Work

WATKIN & BORTOLUSSI INC

DISNEY CONSTRUCTION

P & D LANDSCAPE MANAGEMENT SVS

MANSON CONSTRUCTION CO.

ACC / TOP GRADE JV ERIC

RONNING

J J NGUYEN, INC

Contractor

SAN RAFAEL CA 94901 -4886

PACIFICA, CA 94044

ORANGE, CA 92868

RICHMOND, CA 94804-2128

LIVERMORE, CA 94551

SAN JOSE, CA 95126

 

 

 

 

 

 

HOLLIS JOHN

HATEFI, AMIR

HANSON, JIM

REZAEI ASGHAR

CASSAUNDRA LOGRASSO

HANSON, JIM

Resident
Engineer

(510)450-3996

(510)231-7100

(510)450-2450

(925)602-9022

(925)602-9015

(510)450-2450

 $169,019

 $5,176,864

 $365,553

 $1,400,706

 $43,638,363

 $211,550

Bid + CCOs

 $75,092

 $3,950,523

 $251,208

 $1,202,375

 $37,116,691

 $158,677

Comp To  date

 $3,190

 $502,126

 $5,348

 $0

 $2,443,511

 $6,355

This Month

03/17/08

07/03/08

04/08/08

09/26/08

11/21/07

06/01/07

Awarded

04/23/08

08/06/08

04/28/08

09/26/08

12/17/07

07/27/07

Approved

02/20/11

10/01/10

03/12/12

05/26/09

10/01/09

08/11/09

Est Comp

 30%

 67%

 0%

 100%

 93%

 93%

%Time

 44%

 76%

 0%

 100%

 84%

 75%

% Work 

 

 

PLANT EST

SATIS

COMPLETED

 

 

Message

04-2A0304

04-1A2504

04-0130K4

04-3A7604

04-0060A4

04-0060H4

Contract 

  

ACBR-080 -(108)E

  

  

ACIM-680 -(066)E

  

  

  08-0 11-(8 E)A

  

  

IM78-0 23-(1E)

  

  

M080- 110-(E)

  

  

--()

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

WPCP

77 LARKSPUR ST

580 CRESPI DRIVE,SUITE A6-134

999 TOWN & COUNTRY RD. 4TH FL

200 CUTTING BOULEVARD

50 CONTRACTORS STREET

3172 SALEM DR.

3410 MANDELA PKWY

3401 REGATTA BLVD

3410 MANDELA PARKWY

2727 SYSTRON DRIVE,

SUITE 150

3410 MANDELA PARKWAY

OAKLAND CA 94608

RICHMOND, CA

OAKLAND, CA 94608

CONCORD, CA 94518

OAKLAND, CA

Accepted

05/27/09

Location
Storm Water
Plan
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06/20/09 Statement of Ongoing Contracts as of 07/03/09

04District

04-MRN-12-14.6/16.3

04-MRN-37-11.2/14.5

04-MRN-101-1.4/7.7

04-MRN-101-5.8/6.2

04-MRN-101-11.2/12.8

04-MRN-101-13.3/21.5

Fed Aid

HB1

HM3

HA25

HB1

HB5

HM3

Pgm Code

IN MARIN AND SONOMA COUNTIES AT

VARIOUS LOCATIONS

IN MARIN AND SONOMA COUNTIES AT

VARIOUS LOCATIONS

IN MARIN COUNTY IN AND NEAR SAUSALITO

AND CORTE MADERA AT VARIOUS LOCATIONS

IN MARIN COUNTY IN MILL VALLEY AT

SOUTHBOUND OFFRAMP TO EAST BLITHEDALE

AVENUE AT ROUTE 101 AND 131

SEPARATION

IN MARIN COUNTY IN SAN RAFAEL FROM

0.8 KM SOUTH OF COLEMAN SCHOOL

PEDESTRIAN OVERCROSSING TO NORTH SAN

PEDRO ROAD UNDERCROSSING

IN MARIN AND SONOMA COUNTIES AT

VARIOUS LOCATIONS

Description 

REPLACE SIGNS

TREAT BRIDGE DECK

HIGHWAY PLANTING AND IRRIGATION

WIDENING OFF RAMP

WIDEN FREEWAY

TREAT BRIDGE DECK AND SEAL JOINTS

Type Of Work

TRAFFIC SOLUTIONS, INC

CALIFORNIA ENGINEERING

CONTRACTORS, INC

MCGUIRE AND HESTER

GORDON BALL, INC

GHILOTTI BROS

CONTRACTORS CHEMICAL, INC

Contractor

REDDING, CA  96002

PLEASANTON, CA 94566

OAKLAND, CA 94603

ALAMO, CA 94507

SAN RAFAEL, CA  94901

HAYWARD, CA

 

 

 

 

 

 

MONEMZADEH, FAROKH

MONEMZADEH, FAROKH

JIM HANSON

SARGISS, RAMSES

SARGISS, RAMSES

MONEMZADEH, FAROKH

Resident
Engineer

(707)769-5695

(707)769-5695

(510)450-2450

(510)774-6297

(415)257-3647

(707)769-5695

 $3,848,290

 $1,227,659

 $1,601,559

 $6,035,824

 $50,249,917

 $468,400

Bid + CCOs

 $1,294,375

 $1,077,166

 $1,443,113

 $5,954,906

 $41,888,134

 $396,089

Comp To  date

 $681,175

 $0

 $8,370

 $6,771

 $1,337,388

 $0

This Month

06/30/08

04/28/08

02/09/06

01/18/07

07/17/07

04/29/08

Awarded

07/21/08

05/15/08

02/24/06

02/15/07

08/15/07

05/30/08

Approved

10/13/09

05/28/09

12/09/09

07/31/09

08/03/09

06/16/09

Est Comp

 23%

 100%

 88%

 0%

 91%

 100%

%Time

 34%

 100%

 90%

 0%

 79%

 100%

% Work 

 

COMPLETED

 

PLANT EST

SATIS

 

 

Message

04-0A8214

04-2A7304

04-271604

04-2937U4

04-226144

04-0E8004

Contract 

ACST-P097-(033)E

  

  

ACNH-Q101-(122)E

ACST-Q101-(127)E

  

G P0-97 0-(3EA)C

  

  

--()

  Q1-01 1-(7EC)M

  

P041- 105-( E)

  

  

  

6204- 043-()

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

8490 HARTMEYER LANE

20 HAPPY VALLEY ROAD

9009 RAILROAD AVENUE

333 CAMILLE AVE.

525 JACOBY STREET

3130 DEPOT ROAD

1009 CLEGG COURT, STE

D

1009 CLEGG COURT, STE

D

3410 MANDELA PARKWAY

576 W. FRANCISCO DR.

576 W. FRANCISCO BLVD

1009 CLEGG CT, STE D

PETALUMA, CA 94954

PETALUMA, CA 94954

OAKLAND, CA 94608

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

PETALUMA, CA 94954

Accepted

05/29/09

Location
Storm Water
Plan
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06/20/09 Statement of Ongoing Contracts as of 07/03/09

04District

04-MRN-101-/27.6

04-MRN-131-/4

04-NAP-29-12.1/13.5

04-NAP-29-21.3/22.2

04-NAP-29-38.8/38.8

04-NAP-121-.3/2.1

Fed Aid

HB4N

HE14

HM1

HA23

Pgm Code

IN SONOMA AND MARIN COUNTIES AT

VARIOUS LOCATIONS

IN MARINE COUNTY IN AND NEAR  TIBURON

FROM 800 FEET WEST OF ROUTE 101/131

SEPARATION TO MAR  WEST

STREET_____________

IN NAPA COUNTY IN NAPA ON ROUTE 29

FROM 0.1 KM NORTH OF LINCOLN AVENUE

TO 0.7 KM NORTH OF TRANCAS STREET AND

REDWOOD ROAD

IN NAPA COUNTY IN AND NEAR SAINT

HELENA FROM 0.4 MILE SOUTH OF DWYER

ROAD TO 0.3 MILE SOUTH OF OAKVILLE

GRADE ROAD TO YORK CREEK

IN NAPA COUNTY NEAR CALISTOGA AT 0.6

KM SOUTH OF LAWLEY ROAD

IN NAPA COUNTY ON ROUTE 121 FROM .5

KM NORTH OF SONOMA COUNTY LINE TO 0.2

KM EAST OF DUHIG ROAD

Description 

INSTALL TRAFFIC MONITORING STATIONS

OVERLAY ROADWAY WITH RHMA

PLANTING AND IRRIGATION

PLACE RUBBERIZED HOT MIX ASPHALT

REMOVE SLIDE AND REPAIR SLOPE

REALIGN CURVES AND WIDEN SHOULDER

Type Of Work

STEINY AND COMPANY

GHILOTTI CONSTRUCTION, INC

WATKIN & BORTOLUSSI/FORSTER &

KROEGER JOINT VENTURE

TEAM GHILOTTI INC

AMCO BUILDERS, INC

NORTHBAY CONSTRUCTION, INC

Contractor

VALLEJO, CA 94590

SANTA ROSA, CA 95407

SAN RAFAEL CA 94901-4886

PETALUMA CA 94952

WEST SCARAMENTO, CA 95691

 

 

 

(707)763-8700

 

 

DUAN, FRANK

RUSSELL, STEVE

HOLLIS JOHN

SANGALANG RONALD

RON SANGALANG

Resident
Engineer

(510)385-7161

(510)774-6297

(510)460-3996

 

(707)429-6220

(707)429-6220

 $3,251,190

 $1,383,838

 $556,296

 $806,993

 $247,438

 $6,239,363

Bid + CCOs

 $3,157,168

 $7,630

 $437,991

 $0

 $159,154

 $634,930

Comp To  date

 $0

 $7,630

 $4,060

 $0

 $0

 $243,138

This Month

04/14/08

04/20/09

02/09/07

06/08/09

09/24/08

12/10/08

Awarded

05/02/08

05/04/09

02/23/07

06/24/09

10/30/08

12/30/08

Approved

06/15/09

08/12/09

04/18/11

06/08/09

10/07/09

Est Comp

 80%

 37%

 0%

 0%

 100%

 4%

%Time

 97%

 1%

 0%

 0%

 100%

 10%

% Work 

 

 

PLANT EST

SATIS

 

COMPLETED

 

Message

04-4A5334

04-1E5604

04-120634

04-1E1904

04-3S6004

04-444214

Contract 

  

  

  

  

ER-43F9-(004)E

ACHS-P121-(022)E

  

  

  

  

--()

P P1-21 0-(2E)

  

  

  

  

  

--()

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

27 SHERIDAN STREET

246 GHILOTTI AVE.

77 LARKSPUR ST.

2531 PETALUMA BLVD SOUTH

3116 INDUSTRIAL BLVD.

3401 REGATTA BLVD.

756 WEST FRNCISCO

BLVD.

3410 MANDELA PKWY

370 CHADBOURN ROAD,

SUITE A

370 CHADBOURNE STE A

RICHMOND, CA 94804

SAN RAFAEL, CA 94941

OAKLAND, CA

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

06/08/09

Location
Storm Water
Plan
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06/20/09 Statement of Ongoing Contracts as of 07/03/09

04District

04-NAP-128-7.3/7.3

04-SCL-9-/.5

04-SCL-9-/7.4

04-SCL-82-/25.9

04-SCL-85-.3/0

04-SCL-85-17.8/19.6

Fed Aid

HA23

HM1

HB1

HA21

HM3H

HA27

Pgm Code

IN NAPA COUNTY ABOUT 2.7 MILES EAST

OF RUTHERFORD AT 0.3 MI SOUTH OF

SILVERADO TRIAL INTERSECTION

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS

ON ROUTE 9 IN NEAR CITY OF SARATOGA

IN SANTA CLARA COUNTY

IN SANTA CLARA,SAN MATEO COUNTIES ON

VARIOUS ROUTES AT VARIOUS  LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE AT

VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE,

CUPERTINO AND SUNNYVALLE AT VARIOUS

LOCATIONS

Description 

CONSTRUCT ROCK SLOPE PROTECTION

TREAT BRIDGE DECKS

CONSTRUCT SOFT MEDIAN BARRIER

TREAT BRIDGE DECK WITH METHACRYLATE

JOINT SEALS AND TREAT BRIDGE DECK

UPGRADE EXISTING MEDIAN BARRIER

Type Of Work

FRANK MEDINA

PENHALL COMPANY

STERNDAHL ENTERPRISES, INC

CONTRACTORS CHEMICAL INC

PENHALL COMPANY

DESILVA GATES CONSTRUCTION

Contractor

OROVILLE CA 95966

SAN LEANDRO, CA  94577

SUN VALLEY, CA 91352

HAYWARD CA 94545

SAN LEANDRO, CA 94577

BURLINGAME, CA 94010

(530)743-0744

 

 

(510)783-5631

 

 

MALONZO, GENE EARL D

NGUYEN, HUNG V.

MOAID LAYMOUN

LAYMOUN MOAID

Resident
Engineer

 

(510)385-7206

(408)254-5847

 

(510)867-6753

(510)867-6753

 $83,210

 $865,524

 $332,530

 $982,153

 $1,879,743

 $3,886,094

Bid + CCOs

 $0

 $2,650

 $333,811

 $0

 $1,822,459

 $3,643,612

Comp To  date

 $0

 $2,650

 $0

 $0

 $0

 $0

This Month

05/15/09

01/21/09

01/02/09

03/11/09

05/27/08

12/12/08

Awarded

06/25/09

02/10/09

01/14/09

04/20/09

06/16/08

01/05/09

Approved

02/03/10

06/03/09

06/01/09

06/15/09

Est Comp

 0%

 3%

 100%

 0%

 100%

 100%

%Time

 0%

 0%

 100%

 0%

 100%

 100%

% Work 

 

 

COMPLETED

 

COMPLETED

 

Message

04-3S6114

04-0E7604

04-3A0704

04-0E7404

04-0E5604

04-0A4804

Contract 

ER-43H1-(004)E

  

  

  

  

ACST-X085-(044)E

--()

  

  

  

  

  X0-85 0-(4E)

  

  

  

  

  

--()

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

10096 AHART ROAD

13750 CATALINA STREET

11861 BRANFORD ST.

3130 DEPOST ROAD

13750 CATALINA STREET

880 MITTEN ROAD, SUITE B

2210 O'TOOLE AVENUE,

SUITE 150

1007 KNOX AVE.

1007 KNOX AVENUE

1007 KNOX AVE.

SAN JOSE, CA 95131

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

06/04/09

06/02/09

Location
Storm Water
Plan
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06/20/09 Statement of Ongoing Contracts as of 07/03/09

04District

04-SCL-85-18.7/20

04-SCL-85-20.0/22

04-SCL-85-22.0/23.6

04-SCL-87-6.1/6.9

04-SCL-101-8.8/0

04-SCL-101-9.1/17.8

Fed Aid

HA25

HA25

HA25

HE14

HA42

HM1

Pgm Code

IN SANTA CLARA COUNTY IN SUNNYVALE

FROM 0.5 KM NORTH OF ROUTE 85 AND 280

SEPARATION TO 0.25 KM NORTH OF

FREMONT AVENUE UNDERCROSSI

IN SANTA CLARA COUNTY IN SUNNYVALE

AND MOUNTAIN VIEW FROM 0.25 KM NORTH

OF FREMONT AVENUE  UNDERCROSSING TO

0.5 KM NORTH OF ROUTE 

IN SANTA CLARA COUNTY IN MOUNTAIN

VIEW AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE ON

ROUTE 87 FROM JULIAN STREET TO TAYLOR

STREET

IN SANTA CLARA COUNTY NEAR GILROY AT

SOUTHBOUND GILROY TRUCK SCALE AND

INSPECTION FACILITY

IN SANTA CLARA COUNTY IN RUCKER AND

SAN MARTIN AND MORGAN HILL ON ROUTE

101 FROM BUENA VISTA AVENUE TO

COCHRANE ROAD OVERCROSSING

Description 

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

HIGHWAY PLANTING

REPLACE WEIGH IN MOTION SYSTEM

REPLACE CONCRETE PAVEMENT

Type Of Work

WATKIN & BORTOLUSSI

AMLAND

WATKINS & BORTOLUSSI FORSTER

AND KROEGER LANDSCAPE JOINT

VENTURE

WATKIN & BORTOLUSSI

GORDON N. BALL, INC

ANOZIRA INCORPORATED

Contractor

SAN RAFAEL, CA 94901

SAN JOSE CA 95132

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

ALAMO, CA 94507

SAN RAMON CA 94583

 

 

 

 

 

(925)890-0626

BRIAN MACKLE

BRIAN MACKLE

BRAIN MACKLE

BRIAN MACKLE

BORRAYO, SALVADOR

Resident
Engineer

(510)385-6991

(510)385-6991

(510)385-6991

(510)385-6991

(510)377-4186

 

 $1,403,668

 $1,785,182

 $3,340,476

 $571,154

 $895,926

 $495,584

Bid + CCOs

 $1,324,637

 $1,554,001

 $2,863,616

 $208,314

 $889,488

 $0

Comp To  date

 $7,000

 $8,400

 $14,196

 $128,028

 $0

 $0

This Month

12/07/05

04/06/06

09/08/06

01/30/09

06/17/08

05/21/09

Awarded

12/22/05

04/21/06

09/22/06

02/23/09

07/07/08

06/24/09

Approved

12/01/09

04/28/10

04/26/11

09/05/12

08/14/09

Est Comp

 0%

 0%

 0%

 54%

 94%

 0%

%Time

 0%

 0%

 0%

 49%

 99%

 0%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

 

 

 

Message

04-165934

04-165944

04-0A1304

04-0A2714

04-0A2404

04-4C3604

Contract 

ACST-X085-(039)E

  

  

STPL-6204-(067)E

  

  

  X0-85 0-(9E)

  

  

--()

  

  

--()

  

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

WPCP

77 LARKSPUR STREET

3168 KNIGHTS BRIDGE ROAD

77 LARKSPUR STREET

77 LARKSPUR STREET

333 CAMILLE AVENUE

2415 SAN RAMON VALLEY BLVD

1007 KNOX AVENUE

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVENUE

1007 KNOX AVENUE

SAN JOSE, CA 95122

SAN JOSE CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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06/20/09 Statement of Ongoing Contracts as of 07/03/09

04District

04-SCL-101-17.8/21.2

04-SCL-101-/52.2

04-SCL-101-/52.6

04-SCL-130-1.3/0

04-SCL-152-6.1/6.7

04-SCL-152-21.4/21.9

Fed Aid

HM1

HA21

HB4N

HM3

HA21

HA27

Pgm Code

IN SANTA CLARA COUNTY IN SANTA CLARA,

SAN JOSE AND MORGAN HILL  FROM

COCHRANS ROAD OVERCROSSING TO

SCHELLER AVENUE UNDERCROSSING

IN SANTA CLARA COUNTY ON ROUTE 101 AT

VARIOUS LOCATIONS

IN SANTA CLARA AND SAN MATEO

COUNTIES AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS

IN SANTA CLARA COUNTY IN GILROY  FROM

0.4 KM WEST OF UVAS CREEK BRIDGE TO

0.5 KM EAST OF UVAS CREEK BRIDGE

IN SANTA CLARA COUNTY ROUTE 152  NEAR

GILROY BETWEEN DUNNE LANE/SAN FELIPE

ROAD AND ROUTE 156 INTER- SECTIONS

Description 

CRACK SEALING

TREAT BRIDGE DECK WITH METHACRYLATE

INSTALL TRAFFIC MONITORING STATIONS

TREAT BRIDGE DECK

REPLACE BRIDGE

INSTALL SOFT MEDIAN BARRIER

Type Of Work

NO FAULT ASPHALT, INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST

ROSENDIN ELECTRIC

AMLAND CORP

RGW CONSTRUCTION, INC

GRANITE CONSTRUCTION MARTIN

CANNING

Contractor

MOUNTAIN VIEW, CA 94043

BENICIA, CA 94510

SAN JOSE, CA 95122

SAN JOSE CA 95132

LIVERMORE, CA 94550

WATSONVILLE, CA  95076

 

 

 

(408)929-3949

 

 

LOWE THOMAS K.

KURANI BHOOPEN

TRUONG, HENRY

NILESH PANDYA

CHOI, EUNMI

Resident
Engineer

(408)254-5816

(510)376-1107

(510)670-7844

 

(408)232-0224

(408)232-3023

 $202,012

 $958,573

 $2,340,559

 $659,374

 $5,334,174

 $205,671

Bid + CCOs

 $194,236

 $12,875

 $1,702,494

 $0

 $433,630

 $0

Comp To  date

 $0

 $12,875

 $48,145

 $0

 $30,391

 $0

This Month

05/31/07

03/13/09

04/11/08

02/03/09

11/25/08

05/22/09

Awarded

07/16/07

03/30/09

05/12/08

02/23/09

12/12/08

06/09/09

Approved

11/27/07

08/31/09

08/30/09

12/09/10

09/10/09

Est Comp

 100%

 9%

 64%

 0%

 15%

 0%

%Time

 100%

 1%

 73%

 0%

 8%

 0%

% Work 

 

 

 

 

 

 

Message

04-0E4304

04-0E7204

04-4A5324

04-0E7304

04-448804

04-3A5604

Contract 

  

  

  

  

ACST-P152-(072)E

  

  

  

  

  

CBP1-52 0-(2ER)S

  

  

  

  

  

P152- 072-()

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

2211 OLD MIDDLE FIELD WAY

370 MALLARD DRIVE

P.O. BOX 49070

3168 KNIGHTS BRIDGE ROAD

550 GREENVILLE ROAD

580 W. BEACH STREET

1007 KNOX AVENUE

2210 O'TOOLE AVE.

SUITE 150

1007 KNOX AVENUE

2210 OTOOLE AVE

2210 O'TOOLE AVENUE

#150

SAN JOSE, CA 95122

SAN JOSE, CA 95131

SAN JOSE, CA 95122

SAN JOSE, CA 95131

SAN JOSE, CA 95131

Accepted

Location
Storm Water
Plan
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06/20/09 Statement of Ongoing Contracts as of 07/03/09

04District

04-SCL-237-5.3/5.7

04-SCL-880-6.7/8.4

04-SCL-5736-/0

04-SF-1-.6/5.9

04-SF-1-.7/5.5

04-SF-35-/2

Fed Aid

HE13

HE13

HA22

HA12

HB4   HB4

HB4   HB4

Pgm Code

IN SANTA CLARA COUNTY IN SAN JOSE

FROM CALABAZAS CREEK TO SAN TOMAS

QUINO CREEK

IN SANTA CLARA COUNTY IN SAN JOSE AND

MILPITAS ON ROUTE 880 FROM MONTAGUE

EXPRESSWAY OVERCROSSING TO ROUTE

237/880 SEPARATION

IN SANTA CLARA COUNTY IN SAN JOSE

NORTH OF MONTEREY ROAD AND BERNAL

ROAD INTERSECTION

IN THE CITY AND COUNTY OF SAN

FRANCISCO FROM JUNIPERO SERRA

BOULEVARD TO CALIFORNIA STREET

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO AT VARIOUS LOCATIONS FROM

JUNIPERO SERRA BOULEVARD TO LINCOLN

WAY

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO FROM 0.8 MILE SOUTH OF JOHN

MUIR DRIVE TO 0.2 MILE NORTH OF SLOAT

BOULEVARD

Description 

WETLAND MITIGATION

COLD PLANE AC PAVEMENT

PLANTING AND IRRIGATION

MODIFY TRAFFIC SIGNALS

MODIFY TRAFFIC SIGNALS

REPLACE ASPHALT CONCRETE SURFACING

Type Of Work

CIMARRON, INC

TOP GRADE CONSTRUCTION INC

WATKINS & BORTOLUSSI

W BRADLEY ELECTRIC

MIKE BROWN ELECTRIC

MCK SERVICES

Contractor

OAKDALE, CA 95361

LIVERMORE CA 94551

SAN RAFAEL, CA 94901

NAVATO, CA 94945

COTATI, CA 94931

MARTINEZ, CA 94553

 

(925)449-5764

 

 

 

 

LOWE K. THOMAS

BRIAN MACKLE

DUAN FRANK

DUAN, FRANK

FRED BOOSHEHRI

Resident
Engineer

(408)254-5816

 

(510)385-6991

(510)385-7161

(510)385-7161

(650)855-7777

 $389,811

 $594,090

 $316,085

 $3,887,961

 $3,263,157

 $657,423

Bid + CCOs

 $381,288

 $0

 $280,648

 $2,545,546

 $3,061,830

 $571,812

Comp To  date

 $1,210

 $0

 $1,400

 $148,454

 $55,330

 $571,812

This Month

09/28/06

05/14/09

07/18/07

08/01/08

12/21/07

05/14/09

Awarded

10/05/06

06/03/09

08/09/07

08/15/08

01/23/08

05/22/09

Approved

05/21/10

01/10/11

03/15/10

06/30/09

08/15/09

Est Comp

 0%

 0%

 0%

 48%

 100%

 25%

%Time

 0%

 0%

 0%

 65%

 93%

 87%

% Work 

PLANT EST

SATIS

 

PLANT EST

SATIS

 

 

 

Message

04-2332F4

04-4C3404

04-1247A4

04-162524

04-162514

04-1E1304

Contract 

  

  

  

ACST-P001-(537)E

  

  

  

  

  

  P0-01 5-(7E)

  

  

  

  

  

--()

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

10554 RODDEN ROAD

50 CONTRACTORS STREET

77 LARKSPUR STREET

90 HILL RD.

561 A MERCANTILE DRIVE

865 HOWE ROAD #B

1007 KNOX AVE.

1007 KNOX AVENUE

3401 REGATTA BLVD.

3401 REGATTA BLVD

2350 PAGE MILL ROAD

SAN JOSE,CA 95122

SAN JOSE, CA 95122

RICHMOND, CA 94804

RICHMOND, CA 94804

PALO ALTO, CA 94304

Accepted

Location
Storm Water
Plan
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06/20/09 Statement of Ongoing Contracts as of 07/03/09

04District

04-SF-80-4.6/5

04-SF-80-7.8/8.2

04-SF-80-8.2/8.7

04-SF-280-/7.5

04-SM-1-36.5/38.2

04-SM-1-38.0/38.6

Fed Aid

HM3

HA4S3

HA4S3

HM1

HE14

HE14

Pgm Code

IN THE CITY AND COUNTY OF  SAN

FRANCISCO AT BAYSHORE VIADUCT

IN THE CITY AND COUNTY OF SAN

FRANCISCO AT YERBA BUENA ISLAND

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST

OF YERBA BUENA TUNNEL EAST  PORTAL

IN THE CITY AND COUNTY OF SAN

FRANCISCO FROM SAN FRANCISCO COUNTY

LINE TO BRANNAN STREET

IN SAN MATEO COUNTY IN MONTARA AT

ROUTE 1 FROM 2ND STREET TO 2.1 KM

NORTH OF 2ND STREET

IN SAN MATEO COUNTY NEAR PACIFICA

FROM 4.7 KM TO 1.0 KM SOUTH OF

LINDAMAR BOULEVARD

Description 

TRANSVERSE JOINT SEAL REPAIR

CONSTRUCT SOUTH DETOUR

CONSTRUCT SELF ANCHORED SUSPENSION

HOT MIX ASPHALT SURFACING

WETLAND CREATION AND RESTORATION

CONSTRUCT TUNNELS, APPROACH ROADS

Type Of Work

COAST CONSTRUCTION INC

C. C. MYERS, INC

AMERICAN BRIDGE FLOUR

ENTERPRISES INC JOINT VENTURE

GHILOTTI CONSTRUCTION COMPANY

HANFORD APPLIED RESTORATION

AND CONSERVATION (ARC)

KIEWIT PACIFIC COMPANY

Contractor

SAN RAFAEL CA 94903

SAN FRANCISCO, CA 94130

CORAPOLIS, PA 15108

SAN RAFAEL, CA  94901-5567

SONOMA, CA 95476

CONCORD CA 94520-5322

(415)444-0716

 

 

 

 

 

CASEY BILL

PURSELL, GARY

WASHINGTON, MARCUS

JENNIE NIELSON

MUENCH JOHN

Resident
Engineer

 

(510)622-5103

(510)622-5660

(415)356-6512

(510)502-4879

(510)325-7405

 $275,350

 $404,955,587

 $1,519,285,191

 $3,228,599

 $1,464,057

 $284,103,582

Bid + CCOs

 $0

 $345,944,580

 $667,449,222

 $2,856,915

 $1,356,461

 $125,933,107

Comp To  date

 $0

 $19,698,061

 $41,872,149

 $722,214

 $2,372

 $3,529,108

This Month

06/01/09

03/10/04

04/18/06

06/03/08

08/29/05

12/13/06

Awarded

06/24/09

03/25/04

05/03/06

06/24/08

09/09/05

01/03/07

Approved

12/31/09

04/10/13

07/30/09

04/09/10

08/05/11

Est Comp

 0%

 95%

 45%

 75%

 81%

 53%

%Time

 0%

 85%

 44%

 88%

 93%

 44%

% Work 

 

 

 

 

 

 

Message

04-1E3704

04-0120R4

04-0120F4

04-2A9904

04-1123G4

04-1123U4

Contract 

  

ACBR-080 -(097)N

  

  

ER-1187-(009)E

ACST-1187-(011)E

  

  08-0 10-(7N)

  

  

--()

  11-87 0-(1EE)R

  

--()

  

  

  

1187- 011-()

WPCP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

4460 REDWOOD HIGHWAY SUITE 16

51 MACALLA ROAD

1000 AMERICAN BRIDGE WAY

2301 KERNER BLVD, SUITE E

23195 MAFFEI ROAD

5000 MARSH DRIVE

325 BURMA ROAD

333 BURMA ROAD

280 BEALE STREET

585 LINDA MAR BLVD

585 LINDA MAR BLVD

OAKLAND,CA 94607

OAKLAND, CA 94607

SAN FRANCISCO, CA 94105

PACIFICA, CA 94044

PACIFICA CA 94044

Accepted

Location
Storm Water
Plan
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06/20/09 Statement of Ongoing Contracts as of 07/03/09

04District

04-SM-1-39.6/40.1

04-SM-1-40.7/46.7

04-SM-1-43.2/48.6

04-SM-1-47.8/48.4

04-SM-35-2.8/2.8

04-SM-84-29.1/30.2

Fed Aid

HE14

HA27

HM3

HA23

HA21

Pgm Code

IN SAN MATEO COUNTY IN PACIFICA ON

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE

SOUTH OF LINDA MAR BOULEVARD

IN SAN MATEO COUNTY IN PACIFICA AND

DALY CITY FROM SAN PEDRO AVENUE TO

JUNCTION ROUTE 35

IN SAN MATEO AND SAN FRANCISCO

COUNTIES AT VARIOUS LOCATIONS

IN SAN MATEO COUNTY IN DALY CITY AT

ROUTE 1/280 SEPARATION AND AT

JUNIPERO SERRA BOULEVARD

OVERCROSSING.

IN SAN MATEO COUNTY ON ROUTE 35  NEAR

SKY LONDA

IN SAN MATEO AND ALAMEDA COUNTIES ON

ROUTE 84, DUMBARTON BRIDGE

Description 

POND REPAIR AND REVEGETATION

PLACE HOT MIX ASPHALT

REPLACE EXISTING MEDIAN BARRIER

PLACE POLYESTER CONCRETE ON DECK

REPAIR DRAINGE SYSTEMS

DECK RESURFACING

Type Of Work

HOLLIE CUN

G BORTOLOTTO CO

DESILVA GATES CONSTRUCTION

BAY LINE CUTTING & CORING,INC

SOIL ENGINEERING CONSTRUCTION

BUGLAR CONSTRUCTION

Contractor

LODI, CA 95242

SAN CARLOS, CA  94070

DUBLIN, CA 94568

OAKLAND, CA 94608

REDWOOD CITY, CA  94063

PLEASANT0N, CA 94588

 

 

 

 

 

 

DAVID, JOSE

FRED BOOSHEHRI

WASHINGTON, MARCUS

HUPE, JEFFREY

FRED BOOSHEHRI

Resident
Engineer

(650)738-3827

(650)855-7777

(415)356-6512

(415)356-6465

(650)855-7777

(650)855-7777

 $964,500

 $602,803

 $11,036,900

 $465,626

 $396,119

 $2,680,470

Bid + CCOs

 $55,088

 $0

 $5,611,225

 $35,960

 $0

 $398,090

Comp To  date

 $55,088

 $0

 $1,504,585

 $35,960

 $0

 $376,750

This Month

03/09/09

06/09/09

08/19/08

12/10/08

05/14/09

01/07/09

Awarded

03/20/09

06/24/09

09/08/08

01/20/09

06/24/09

02/13/09

Approved

05/26/15

09/30/09

09/15/09

08/18/09

09/30/09

09/30/09

Est Comp

 10%

 0%

 65%

 19%

 0%

 29%

%Time

 11%

 0%

 51%

 8%

 0%

 15%

% Work 

 

 

 

 

 

 

Message

04-1123J4

04-1E5104

04-270844

04-1E0404

04-3S6604

04-042254

Contract 

ACST-1187-(012)E

  

ACST-P307-(058)E

  

ER-43H8-(044)E

  

  11-87 0-(2E)

  

H P3-0720-(8E)

  

--()

  

--()

  

--()

  

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

5400 WEST HIGHWAY 12

582 BRAGATO ROAD

P.O. BOX 2909

1033 YERBA BUENA AVE.

927 ARGUELLO STREET

5524-C SPRINGDALE AVE. #96

585 LINDA MAR BLVD.

2350 PAGE MILL RD

280 BEALE STREET

280 BEALE STREET

2350 PAGE MILL RD.

PACIFICA, CA 94044

PALO ALTO, CA 94304

SAN FRANCISCO, CA 94105

SAN FRANCISCO, CA 94105

PALO ALTO, CA 94304

Accepted

Location
Storm Water
Plan
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06/20/09 Statement of Ongoing Contracts as of 07/03/09

04District

04-SM-92-13.4/13.4

04-SM-101-3.1/0

04-SM-101-3.5/11

04-SM-101-6.5/11.9

04-SM-101-9.6/11.9

04-SM-101-13.5/17.9

Fed Aid

HA25

HA22

HA22

HB4C

HB4N

Pgm Code

IN SAN MATEO COUNTY IN FOSTER CITY

AND SAN MATEO AT EAST 3RD AVENUE AND

MARINERS ISLAND BOULEVARD

IN SAN MATEO COUNTY IN MENLO PARK AT

HENDERSON PUMPING STATION.

IN SAN MATEO COUNTY FROM 0.2 KM

SOUTH OF ROUTE 84/101 SEPARATION TO

0.2 KM SOUTH OF HILLSDALE BOULEVARD

OVERCROSSING

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS.

IN SAN MATEO COUNTY IN SAN MATEO AND

BELMONT FROM 0.1 KM NORTH OF RALSTON

AVENUE OVERCROSSING TO 0.2 KM SOUTH

OF HILLSDALE BOULEVA

IN SAN MATEO COUNTY IN SAN MATEO,

BURLINGAME AND MILLBREA AT VARIOUS

LOCATIONS

Description 

PLANTING AND IRRIGATION

INSTALL A STANDBY GENERATOR

ESTABLISH EXISTING PLANTING

AC RESURFACING

WIDEN HIGHWAY

CONSTRUCT LANES

Type Of Work

PROVEN MANAGEMENT, INC

HARRIS ELECTRIC

J. J. NGUYEN

GHILOTTI CONSTRUCTION COMPANY

RGW CONSTRUCTION

DESILVA GATES-BROSAMER J.V.

Contractor

DUBLIN CA 94568

SAN JOSE, CA 95122

SANTA ROSA, CA  95407

LIVERMORE CA 94551

DUBLIN CA 94568

 

(925)560-9880

 

 

 

 

FRED BOOSHEHRI

BRIAN MACKLE

SAIDIAN, JACOB

DOUG INORI

SHOKROLLAH MO

Resident
Engineer

(650)855-7777

 

(510)385-6991

(408)254-5823

(650)333-4036

(650)573-4334

 $2,677,878

 $144,379

 $139,780

 $2,774,094

 $8,892,514

 $125,826,137

Bid + CCOs

 $2,675,254

 $0

 $87,113

 $0

 $9,107,189

 $100,402,853

Comp To  date

 $3,000

 $0

 $1,995

 $0

 $0

 $2,182,679

This Month

12/05/05

05/20/09

12/21/07

03/05/09

02/15/01

02/23/07

Awarded

12/21/05

06/24/09

01/09/08

03/20/09

03/02/01

03/16/07

Approved

11/30/10

01/28/10

09/03/09

09/20/05

11/06/09

Est Comp

 0%

 0%

 70%

 0%

 100%

 73%

%Time

 0%

 0%

 61%

 0%

 100%

 79%

% Work 

PLANT EST

SATIS

 

 

 

PLANT EST

SATIS

 

Message

04-1A0204

04-3A1104

04-235764

04-1E5504

04-235724

04-264204

Contract 

ACNH-P092-(035)E

  

  

  

ACNH-P101-(963)E

HPLU-6204-(060)L

--()

  

  

  

--()

 620-4 06-()

  

  

  

  

  

--()

SWPPP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

6681 SIERRA LANE SUITE A

3172 SALEM DRIVE

246 GHILOTTI AVENUE

P.O.BOX 2910

PO BOX 2909

2350 PAGE MILL DD.

1007 KNOX AVENUE

1007 KNOX AVENUE

2350 PAGE MILL RD

1101 CHESS DRIVE

PALO ALTO, CA 94304

SAN JOSE, CA 95122

SAN JOSE, CA 95122

PALO ALTO CA 94304

FOSTER CITY, CA 94404

Accepted

Location
Storm Water
Plan
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06/20/09 Statement of Ongoing Contracts as of 07/03/09

04District

04-SM-280-23.1/27.2

04-SM-280-25.4/0

04-SM-380-4.7/6.4

04-SM-380-5.0/6.3

04-SOL-12-2.2/4.5

04-SOL-12-7.9/20.6

Fed Aid

HM3

HB4N

HM3

HA25

HM3

HA22

Pgm Code

IN SAN MATEO COUNTY IN DALY CITY AT

KING DRIVE UNDERCROSSING AND AT

JUNIPERO SERRA RAMP OVERCROSSING

IN SAN MATEO COUNTY IN DALY CITY AT

0.4 KM NORTH OF ROUTE 1/280

SEPARATION

IN SAN MATEO COUNTY IN SAN BRUNO AND

SOUTH SAN FRANCISCO ON ROUTE 380 AT

VARIOUS LOCATIONS FROM W380- S280

CONNECTOR OVERCROSSING 

IN SAN MATEO COUNTY IN SAN BRUNO AT

VARIOUS LOCATIONS

IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO COUNTY NEAR SUISUN CITY

FROM 1.1 KM EAST OF WALTERS ROAD TO

CURRIE ROAD.

Description 

PLACE POLYESTER CONCRETE OVERLAY

INSTALL OVERHEAD SIGNS

TREAT BRIDGE DECK WITH METHACRYLATE

PLANTING AND IRRIGATION

TREAT BRIDGE DECK

REHABILITATE ROADWAY AND WIDENING

Type Of Work

BAY LINE CUTTING & CORING, INC

PETERSON CHASE GENERAL

ENGINERRING  CONSTRUCTION, INC

PENHALL COMPANY

WATKIN & BORTOLUSSI/FORSTER &

KROEGER JOINT VENTURE

DEBRUIN CONSTRUCTION 3708

MCDOUGALD BLVD  STOCKTON, CA

92506

RGW CONSTRUCTION, INC

Contractor

OAKLAND, CA 94608

IRVINE, CA 92614-5706

SAN LEANDRO, CA 94577

SAN RAFAEL, CA 94901-4886

FRENCH CAMP, CA  95231

LIVERMORE, CA 94550

 

 

 

 

 

 

HUPE, JEFFREY

HUPE, JEFF

KOOS, CHARLES

DAVID BARTEL

CHANGIZI, DAVE

BUTTERS, CARL

Resident
Engineer

(415)356-6465

(510)867-6726

(408)254-5848

(510)385-6755

(707)975-8089

(707)428-2060

 $576,290

 $424,722

 $727,693

 $2,021,087

 $262,492

 $20,525,518

Bid + CCOs

 $282,903

 $420,849

 $64,762

 $1,686,182

 $99,410

 $2,936,318

Comp To  date

 $282,903

 $0

 $59,162

 $8,990

 $99,410

 $467,139

This Month

12/15/08

04/08/08

04/20/09

08/14/06

02/13/09

12/17/08

Awarded

01/20/09

04/23/08

05/04/09

08/28/06

03/27/09

01/05/09

Approved

08/07/09

06/12/09

11/23/09

09/07/10

04/01/09

12/31/10

Est Comp

 13%

 100%

 17%

 0%

 55%

 16%

%Time

 49%

 100%

 9%

 0%

 38%

 14%

% Work 

 

COMPLETED

 

PLANT EST

UNSAT

 

 

Message

04-0E5404

04-4M3304

04-0E5304

04-294624

04-0E5804

04-0T10U4

Contract 

  

  

  

IM-    -(   )P

  

ACST-P012-(100)E

  

  

  

 X08-1 02-(E)

  

  P0-12 1-(0E)

  

  

  

--()

  

--()

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

1033 YERBA BUENA AVE.

1792 KAISER AVENUE

13750 CATALINA STREET

77 LARKSPUR STREET

PO BOX 1355

550 GREEN VILLE ROAD

280 REALE STREET

280 BEALE STREET

1007 KNOX AVE

3410 MANDELA PKWY

370 CHADBOURNE RD,

STE A

2320 COURAGE DRIVE

SUITE 106

SAN FRANCISCO, CA 94105

SAN FRANCISCO, CA 94105

SAN JOSE, CA 95122

OAKLAND,CA 94608

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

06/12/09

Location
Storm Water
Plan
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06/20/09 Statement of Ongoing Contracts as of 07/03/09

04District

04-SOL-12-20.6/25.1

04-SOL-29-19.0/0

04-SOL-29-/6

04-SOL-37-7.2/0

04-SOL-37-8.0/10.5

04-SOL-37-/0

Fed Aid

HM1

HA21

HM1

HB34

HE14

HM3

Pgm Code

IN SOLANO COUNTY IN RIO VISTA ON

ROUTE 12 FROM 3.1 MILES WEST OF

LIBERTY ISLAND ROAD TO 0.5 MILE  WEST

OF DROUIN DRIVE AND ON ROU

IN NAPA AND SOLANO COUNTIES IN

VARIOUS LOCATIONS

IN SOLANO COUNTY IN VALLEJO FROM

ROUTE 80/29 SEPARATION TO NAPA COUNTY

LINE

IN SOLANO COUNTY ON ROUTE 37 AT THE

WALNUT AVENUE OVERCROSSING

IN SOLANO COUNTY IN VALLEJO AT

VARIOUS LOCATIONS

IN SOLANO COUNTY AT ROUTE 37  SONOMA

CREEK BRIDGE

Description 

COLD PLANE ASPHALT CONCRETE

TREAT BRIDGE DECK WITH METHACRYLATE

PLACE RUBBERIZED HOT MIX ASPHALT

ROADSIDE ENHANCEMENT

HIGHWAY PLANTING AND IRRIGATION

POLYESTER CONCRETE OVERLAY

Type Of Work

ARGONAUT CONSTRUCTORS

PENHALL COMPANY

BAY CITIES PAVING & GRADING,

INC

WATKIN AND BORTOLUSSI INC

WATKINS & BORTOLUSSI, INC

AMERICAN CIVIL CONSTRUCTORS-

WEST COAST, INC

Contractor

SANTA ROSA CA 95402

SAN LEANDRO, CA 94577

OAKLAND, CA 94610

SAN RAFAEL CA 949014886

SAN RAFAEL, CA 94901-4886

BENICIA, CA 94510

(707)542-4862

 

 

(415)453-4691

 

 

DAVE CHANGIZI

CHANGIZI, DAVE

HANSON, JIM

MANGLO PERPETUO

Resident
Engineer

 

(707)429-6222

(707)975-8089

 

(510)450-2450

(707)428-2029

 $470,810

 $357,547

 $2,851,651

 $132,200

 $494,390

 $1,210,172

Bid + CCOs

 $0

 $141,671

 $0

 $0

 $402,940

 $1,180,349

Comp To  date

 $0

 $141,671

 $0

 $0

 $3,602

 $525,952

This Month

03/27/09

02/27/09

05/07/09

06/01/09

10/23/06

05/27/08

Awarded

04/21/09

03/20/09

05/21/09

06/12/09

10/31/06

06/20/08

Approved

08/17/09

10/20/09

11/19/10

07/17/09

Est Comp

 0%

 41%

 0%

 0%

 0%

 67%

%Time

 0%

 39%

 0%

 0%

 0%

 96%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

04-1E0604

04-0E9004

04-1E5404

04-0G0004

04-0T14F4

04-0E5104

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

P O BOX 639

13750 CATALINA STREET

55 SANTA CLARA AVE STE 145

77 LARKSPUR STREET

77 LARKSPUR ST.

3701 MALLARD DRIVE

370 CHADBOURNE ROAD

STE A

370 CHADBOURN ROAD

STE. A

3410 MANDELA PARKWY

2320 COURAGE DRIVE,

SUITE 106

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

OAKLAND, CA 94609

FAIRFIELD, CA 94533

Accepted

Location
Storm Water
Plan
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06/20/09 Statement of Ongoing Contracts as of 07/03/09

04District

04-SOL-80-8.1/12.9

04-SOL-80-11.4/20.1

04-SOL-80-13.0/42

04-SOL-80-13.8/0

04-SOL-80-15.4/20.1

04-SOL-80-20.1/30.6

Fed Aid

HA22

HB5

HA22

HA42

HA22

HA22

Pgm Code

IN SOLANO COUNTY IN VALLEJO AND

FAIRFIELD FROM AMERICAN  CANYON ROAD

OVERCROSSING TO GREEN VALLEY CREEK

IN SOLANO COUNTY IN FAIRFIELD FROM

RED TOP ROAD TO 1.4 KM EAST OF AIR

BASE PARKWAY

IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO COUNTY IN AND NEAR

FAIRFIELD AT THE CORDELIA TRUCK

INSPECTION FACILITIES

IN SOLANO COUNTY IN FAIRFIELD FROM

0.4 MILE WEST OF ROUTE 80/12

SEPARATION TO 0.9 MILE EAST OF AIR

BASE PARKWAY OVERCROSSING

IN SOLANO COUNTY IN FAIRFIELD AND

VACAVILLE FROM 0.8 MILE WEST OF

NORTH TEXAS STREET OVERCROSSING TO

0.7 MILE EAST OF LEISURE TOW

Description 

WIDEN FREEWAY AND BRIDGES

CONSTRUCT HOV LANES

INSTALL OVERHEAD EXIT GUIDE SIGNS

REPLACE WEIGH STATION MESSAGE SIGNS

ASPHALT CONCRETE OVERLAY

OVERLAY AND CRACK SEAL

Type Of Work

GHILOTTI BROS

O C JONES & SONS, INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC

MIDSTATE BARRIER, INC

TOP GRADE CONSTRUCTION, INC

GHILOTTI BROS

Contractor

FAIRFIELD, CA 94534

BERKELEY, CA 94510

IRVINE, CA 92614-5706

STOCKTON,CA 95213

LIVERMORE, CA 94551

 

 

 

 

 

 

DARIN KISHIYAMA

MERCADO, MARTIN

SIDHU BALJIT

DUAN, FRANK

DARIN KISHIYAMA

DARIN KISHIYAMA

Resident
Engineer

(707)436-2210

(707)428-2196

(707)428-2198

(510)231-7139

(707)436-2210

(707)436-2210

 $21,253,265

 $27,009,578

 $4,107,189

 $646,600

 $13,359,460

 $36,511,521

Bid + CCOs

 $10,268,493

 $22,989,837

 $4,056,774

 $328,075

 $1,203,476

 $30,711,753

Comp To  date

 $2,186,954

 $1,819,403

 $0

 $2,750

 $1,190,526

 $2,201,642

This Month

06/20/08

06/04/08

11/20/06

08/22/08

04/21/09

03/18/08

Awarded

07/21/08

06/24/08

12/08/06

09/10/08

04/28/09

04/24/08

Approved

03/11/11

12/31/09

08/25/08

07/20/09

03/09/09

10/31/09

Est Comp

 41%

 72%

 100%

 88%

 13%

 56%

%Time

 47%

 84%

 100%

 50%

 9%

 82%

% Work 

 

 

 

 

 

 

Message

04-2409U4

04-0A5314

04-271004

04-3A8104

04-4C15U4

04-4C1524

Contract 

ACIM- 080-(354)E

HPLU-6204-(066)E

  

  

SARR-0802-(356)E

ACIM-080 -(353)E

--()

  62-04 0-(6E)

  

  

  08-02 3-(6E)

--()

  

--()

  

  

--()

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

5199 FULTON DRIVE SUITE E

1520 FOURTH ST.

1792 KAISER AVENUE

3291 SOUTH HIGHWAY 99

50 CONTRACTORS STREET

370 CHADBOURNE ROAD,

SUITE A

2320 COURAGE DRIVE,

SUITE 106

2320 COURAGE DRIVE,

SUITE 106

3410 REGATTA BLVD.

370 CHADBOURNE ROAD,

SUITE A

370 CHADBOURNE ROAD,

SUITE A

FAIRFIELD, CA 94534

FAIRFIELD, CA 94533

FAIRFIELD, CA 94526

RICHMOND, CA 94804

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan
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04District

04-SOL-80-/44.7

04-SON-1-19.9/25

04-SON-1-26.6/26.7

04-SON-12-9.2/11

04-SON-12-21.7/29.6

04-SON-12-29.7/30.9

Fed Aid

HB4N

HM1

HA23

HA22

HM1

HA22

Pgm Code

IN SOLANO AND NAPA COUNTIES AT

VARIOUS LOCATIONS

IN SONOMA COUNTY IN AND NEAR JENNER

FROM RUSSIAN RIVER TO 0.5 MILES

NORTH OF RUSSIAN GULCH

IN SONOMA COUNTY NEAR JENNER 3.4 KM

NORTH OF RUSSIAN GULCH BRIDGE

IN SONOMA COUNTY IN SEBASTOPOL AND

SANTA ROSA FROM ROUTE 116 TO LLANO

ROAD

IN SONOMA COUNTY NEAR SANTA ROSA FROM

0.3 MILE EAST OF SANTA ROSA CREEK

BRIDGE TO 0.2 MILE EAST OF CALABAZAS

CREEK BRIDGE

IN SONOMA COUNTY NEAR GLEN ELLEN FROM

0.5 KM WEST OF TRINITY ROAD TO 0.2 KM

EAST OF ARNOLD DRIVE

Description 

INSTALL TRAFFIC MONITORING STATIONS

ASPHALT CONCRETE OVERLAY

CONSTRUCT TIE BACK RETAINING WALL

ASPHALT CONCRETE SURFACING

ASPHALT CONCRETE RESURFACING

REALIGN ROADWAY

Type Of Work

ROSENDIN ELECTRIC

NORTH BAY CONSTRUCTION, INC

GORDON N BALL, INC

M B SERVICES

GHILOTTI CONSTRUCTION COMPANY

INC

GHILOTTI CONSTRUCTION, INC

Contractor

SAN JOSE, CA 95133

PETALUMA, CA 94952

ALAMO, CA 94507

CONCORD CA 94524

SANTA ROSA CA 95407

SANTA ROSA, CA 95401

 

 

 

(925)957-9200

(707)585-1221

 

EDALATI BEN

HISLOP, SCOTT

HISLOP, SCOTT

MONEMZADEH FAROKH

Resident
Engineer

(510)385-7163

(707)249-4732

(707)576-3482

 

 

(707)769-5679

 $1,449,017

 $903,202

 $1,996,732

 $507,840

 $2,552,691

 $2,190,144

Bid + CCOs

 $1,399,673

 $0

 $1,707,608

 $0

 $0

 $527,628

Comp To  date

 $526,142

 $0

 $146,500

 $0

 $0

 $263,192

This Month

04/23/08

06/05/08

09/26/08

05/11/09

04/02/09

11/26/08

Awarded

05/12/08

06/18/08

10/15/08

05/22/09

04/20/09

12/12/08

Approved

06/30/09

06/22/09

09/03/09

04/11/11

Est Comp

 96%

 0%

 55%

 0%

 0%

 11%

%Time

 97%

 0%

 85%

 0%

 0%

 24%

% Work 

 

 

 

 

 

 

Message

04-4A5344

04-0E3504

04-3S8404

04-4C3704

04-1E5304

04-219864

Contract 

  

  

ER-43GO-(004)E

  

  

ACST-P012-(101)E

  

  

--()

  

  

  P0-12 1-(1E)

  

  

  

  

  

--()

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

880 MABURY RD.

431 PAYRAN STREET

333 CAMILLE AVENUE

P O BOX 5697

246 GHILOTTI AVENUE

246 GHILOTTI AVE

3401 REGATTA BLVD.

4030 OCCIDENTAL ROAD

BLDG. A

4030 OCCIDENTAL ROAD

BLDG. A

1009 CLEGG COURT

RICHMOND, CA 94804

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

PETALUMA, CA 94954

Accepted

Location
Storm Water
Plan
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04District

04-SON-37-4.0/6.1

04-SON-101-2.4/50

04-SON-101-13.6/23.1

04-SON-101-13.9/15.5

04-SON-101-21.7/29.3

04-SON-116-4.5/4.5

Fed Aid

HA22

HB1

HB5

HB5

HB5

HA23

Pgm Code

IN SONOMA AND SOLANO COUNTIES IN AND

NEAR VALLEHO FROM TOLAY CREEK BRIDGE

TO 0.2 MILE EAST OF WALNUT AVENUE

OVERCROSSING

IN SONOMA COUNTY FROM 0.3 MILE SOUTH

OF PETALUMA BOULEVARD SOUTH TO 0.2

MILE NORTH OF DUTCHER CREEK ROAD

IN SONOMA COUNTY IN AND NEAR  ROHNERT

PARK AND SANTA ROSA

IN SONOMA COUNTY IN ROHNERT PARK FROM

ROHNERT PARK EXPRESSWAY  OVERCROSSING

TO SANTA ROSA AVENUE OVERCROSSING.

IN SONOMA COUNTY IN AND NEAR SANTA

ROSA AND AT WINDSOR FROM 0.5 KM  N OF

STEELE LANE UNDERCROSSING TO 0.5 KM N

OF WINDSOR LANE UC

IN SONOMA COUNTY NEAR DUNCANS MILLS

AT 0.9 KM EAST OF MOSCOW ROAD

Description 

REPLACE ASPHALT CONCRETE SURFACING

INSTALL METAL BEAM GUARD RAIL

PLANTING AND IRRIGATION

WIDEN AND RECONSTRUCT INTERCHANGE

WIDEN HIGHWAY

CONSTRUCT SOIL NAIL WALL

Type Of Work

MCK SERVICES, INC

CENTRAL FENCE, INC

MCGUIRE HESTER

GHILOTTI BROS, INC

OC JONES & SONS, INC

AMLAND CORP

Contractor

MARTINEZ, CA 94553

SACRAMENTO, CA 95822

OAKLAND, CA 94603

SAN RAFAEL, CA

BERKELEY, CA 94710

SAN JOSE CA 95132

 

 

 

 

 

(408)929-3949

MANGLO PERPETUO

MONEMZADEH, FAROKH

DAIVD BARTEL

LEGALLEE, DALE

S RAY NOZZARI

Resident
Engineer

(707)428-2029

(707)769-5695

(510)385-6755

(707)781-2244

(707)566-3945

 

 $425,000

 $1,544,206

 $2,378,218

 $38,305,034

 $78,264,024

 $753,395

Bid + CCOs

 $408,766

 $1,495,769

 $1,922,345

 $119,067

 $7,993,388

 $0

Comp To  date

 $370,579

 $66,513

 $9,720

 $48,268

 $5,471,873

 $0

This Month

04/23/09

05/15/08

09/10/07

03/03/09

10/29/08

08/26/08

Awarded

05/07/09

06/16/08

10/04/07

03/20/09

11/14/08

09/26/08

Approved

06/29/09

06/30/09

12/10/11

11/30/12

04/05/11

Est Comp

 100%

 100%

 0%

 1%

 12%

 0%

%Time

 95%

 90%

 0%

 0%

 10%

 0%

% Work 

OVER RUN

OVER RUN

PLANT EST

SATIS

 

 

 

Message

04-0G0804

04-1A6504

04-272434

04-129654

04-0A10U4

04-3S7704

Contract 

  

ACNH-Q101-(140)E

  

  

ACNH-Q101-(148)E

ER-43F6-(004)E

  

  Q1-01 1-(0E)

  

  

LU62-04 0-(9L ) 

--()

  

--()

  

  

204-069-()

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

865 HOWE ROAD, SUITE B

148 OTTO CIRCLE

9009 RAILROAD AVENUE

525 JACOBY STREET

1520 FORTH STREET

3168 KNIGHTS BRIDGE ROAD

2320 COURAGE DRIVE,

SUITE 106

1009 CLEGG COURT,

SUITE D

3410 MANDELA PARKWAY

1009 CLEGG COURT, STE

G

4030 OCCIDENTAL ROAD

BLDG. A

FAIRFIELD, CA 94533

PETALUMA, CA 94954

OAKLAND, CA 94608

PETALUMA, CA 94954

SANTA ROSA, CA 95401

Accepted

06/29/09

Location
Storm Water
Plan
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04District

 $116,870,066 $1,961,740,574 $3,575,800,866

04-SON-116-28.0/34.5

04-SON-128-10.1/11.7

04-VAR--/0

04-VAR--/0

Fed Aid

HM1

HA22

HB4N

HB1

Pgm Code

IN SONOMA COUNTY IN AND NEAR COTATI

FROM ELPHICK ROAD TO 0.5 MILE WEST OF

NORTH JUNCTION ROUTE 101

IN SONOMA COUNTY NEAR GEYSERVILLE AT

VARIOUS LOCATIONS FROM 0.6 MILE EAST

OF GEYSERS ROAD TO 0.2 MILE EAST OF

ALEXANDER VALLEY ROA

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS

IN ALAMEDA, CONTRA COSTA, MARIN, SAN

FRANCISCO, SOLANO, AND SAN MATEO

COUNTIES AT VARIOUS  LOCATIONS

Description 

COLD PLANE AC PAVEMENT

DRAINAGE SYSTEM REHABILITATION

INSTALL TRAFFIC OPERATION SYSTEMS

UPGRADE SCADA SYSTEM

Type Of Work

NORTH BAY CONSTRUCTION

REGE CONSTRUCTION INC

AMLAND

BLEYCO INCORPORATED

Contractor

PETALUMA, CA 94952

CLOVERDALE CA 95425

SAN JOSE, CA 95132

CASTRO VALLEY, CA 94552

 

(707)894-5143

 

 

HISLOP, SCOTT

WASSEF WAGDY

CHRENG NICHOLAS

Resident
Engineer

(707)249-4732

 

(408)254-5866

(510)224-6311

 $266,873

 $89,075

 $1,758,478

 $5,392,807

Bid + CCOs

 $6,295

 $0

 $1,751,478

 $2,086,965

Comp To  date

 $6,295

 $0

 $0

 $56,331

This Month

04/28/09

05/14/09

02/08/06

01/30/08

Awarded

05/12/09

06/02/09

02/24/06

03/05/08

Approved

07/20/09

11/20/07

12/15/09

Est Comp

 16%

 0%

 100%

 70%

%Time

 2%

 0%

 100%

 39%

% Work 

 

 

 

 

Message

04-1E5004

04-4A2704

04-151284

04-010904

Contract 

  

  

ACST-X085-(038)E

  

  

  

  X0-85 0-(8E)

  

  

  

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

WPCP

WPCP

431 PAYRAN STREET

600 SANTANA DRIVE

3168 KNIGHTS BRIDGE ROAD

11425 CULL CANYON ROAD

4030 OCCIDENTAL ROAD

1007 KNOX AVENUE

3401 REGATTA BLVD.

SANTA ROSA, CA 95401

SAN JOSE, CA 95122

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan



04-2707A4

04-0E9504

04-4A5804

04-4A5354

04-1A4604

04-0120L4

04-0E9104

04-448104

04-172404

04-444004

04-016014

04-249044

04-1E5904

04-290844

04-0E7904

04-0E4604

04-0E9304

04-4A5314

04-253794

04-4A5204

04-253784

04-0E7804

Contract

04-ALA-13-6.4/8.3

04-ALA-13-7.9/8.3

04-ALA-24-1.8/2.8

04-ALA-24-1.8/6.2

04-ALA-24-5.9/6.2

04-ALA-80-1.0/1.7

04-ALA-80-2.4/7.2

04-ALA-84-3.8/0

04-ALA-84-21.0/23.1

04-ALA-84-4.9/5.9

04-ALA-92-4.8/6.7

04-ALA-238-14.2/16.7

04-ALA-580-5.9/7.8

04-ALA-580-7.8/13.2

04-ALA-580-27.0/40.1

04-ALA-580-28.3/30.4

04-ALA-580-40.3/46.1

04-ALA-580-/30.8

04-ALA-680-3.3/6.4

04-ALA-680-6.4/12.5

04-ALA-680-/303

04-ALA-880-3.3/20.8

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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04-0E7704

04-1706U4

04-2332U4

04-1A2404

04-207774

04-0E5204

04-2A8904

04-0E8204

04-2A0304

04-1A2504

04-0130K4

04-3A7604

04-0060A4

04-0060H4

04-0A8214

04-2A7304

04-271604

04-2937U4

04-226144

04-0E8004

04-4A5334

04-1E5604

Contract

04-ALA-880-10.9/34.5

04-ALA-880-30.1/31.1

04-ALA-880-/2.9

04-ALA-980-1.3/2

04-ALA-5706-/0

04-CC-4-14.2/27.8

04-CC-80-.8/1.2

04-CC-80-2.8/4.1

04-CC-80-3.4/3.8

04-CC-80-5.9/0

04-CC-80-13.6/0

04-CC-580-6.1/7.8

04-CC-680-23.9/25.5

04-CC-680-24.5/24.9

04-MRN-12-14.6/16.3

04-MRN-37-11.2/14.5

04-MRN-101-1.4/7.7

04-MRN-101-5.8/6.2

04-MRN-101-11.2/12.8

04-MRN-101-13.3/21.5

04-MRN-101-/27.6

04-MRN-131-/4

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8
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04-120634

04-1E1904

04-3S6004

04-444214

04-3S6114

04-0E7604

04-3A0704

04-0E7404

04-0E5604

04-165934

04-0A4804

04-165944

04-0A1304

04-0A2714

04-4C3604

04-0E4304

04-0A2404

04-4A5324

04-0E7204

04-0E7304

04-448804

04-3A5604

Contract

04-NAP-29-12.1/13.5

04-NAP-29-21.3/22.2

04-NAP-29-38.8/38.8

04-NAP-121-.3/2.1

04-NAP-128-7.3/7.3

04-SCL-9-/.5

04-SCL-9-/7.4

04-SCL-82-/25.9

04-SCL-85-.3/0

04-SCL-85-18.7/20

04-SCL-85-17.8/19.6

04-SCL-85-20.0/22

04-SCL-85-22.0/23.6

04-SCL-87-6.1/6.9

04-SCL-101-9.1/17.8

04-SCL-101-17.8/21.2

04-SCL-101-8.8/0

04-SCL-101-/52.6

04-SCL-101-/52.2

04-SCL-130-1.3/0

04-SCL-152-6.1/6.7

04-SCL-152-21.4/21.9

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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04-2332F4

04-4C3404

04-1247A4

04-162524

04-162514

04-1E1304

04-1E3704

04-0120R4

04-0120F4

04-2A9904

04-1123G4

04-1123U4

04-1123J4

04-1E5104

04-1E0404

04-270844

04-3S6604

04-042254

04-1A0204

04-3A1104

04-235764

04-1E5504

Contract

04-SCL-237-5.3/5.7

04-SCL-880-6.7/8.4

04-SCL-5736-/0

04-SF-1-.6/5.9

04-SF-1-.7/5.5

04-SF-35-/2

04-SF-80-4.6/5

04-SF-80-7.8/8.2

04-SF-80-8.2/8.7

04-SF-280-/7.5

04-SM-1-36.5/38.2

04-SM-1-38.0/38.6

04-SM-1-39.6/40.1

04-SM-1-40.7/46.7

04-SM-1-47.8/48.4

04-SM-1-43.2/48.6

04-SM-35-2.8/2.8

04-SM-84-29.1/30.2

04-SM-92-13.4/13.4

04-SM-101-3.1/0

04-SM-101-3.5/11

04-SM-101-6.5/11.9

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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04-235724

04-264204

04-0E5404

04-4M3304

04-0E5304

04-294624

04-0E5804

04-0T10U4

04-1E0604

04-0E9004

04-1E5404

04-0G0004

04-0T14F4

04-0E5104

04-2409U4

04-0A5314

04-271004

04-3A8104

04-4C15U4

04-4C1524

04-4A5344

04-0E3504

Contract

04-SM-101-9.6/11.9

04-SM-101-13.5/17.9

04-SM-280-23.1/27.2

04-SM-280-25.4/0

04-SM-380-4.7/6.4

04-SM-380-5.0/6.3

04-SOL-12-2.2/4.5

04-SOL-12-7.9/20.6

04-SOL-12-20.6/25.1

04-SOL-29-19.0/0

04-SOL-29-/6

04-SOL-37-7.2/0

04-SOL-37-8.0/10.5

04-SOL-37-/0

04-SOL-80-8.1/12.9

04-SOL-80-11.4/20.1

04-SOL-80-13.0/42

04-SOL-80-13.8/0

04-SOL-80-15.4/20.1

04-SOL-80-20.1/30.6

04-SOL-80-/44.7

04-SON-1-19.9/25

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19
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04-3S8404

04-4C3704

04-1E5304

04-219864

04-0G0804

04-1A6504

04-272434

04-129654

04-0A10U4

04-3S7704

04-1E5004

04-4A2704

04-151284

04-010904

Contract

04-SON-1-26.6/26.7

04-SON-12-9.2/11

04-SON-12-21.7/29.6

04-SON-12-29.7/30.9

04-SON-37-4.0/6.1

04-SON-101-2.4/50

04-SON-101-13.6/23.1

04-SON-101-13.9/15.5

04-SON-101-21.7/29.3

04-SON-116-4.5/4.5

04-SON-116-28.0/34.5

04-SON-128-10.1/11.7

04-VAR--/0

04-VAR--/0

Cnty Rt Pm

19

19

19

19

20

20

20

20

20

20

21

21

21

21
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Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

Category

 $103,424,236

 $163,451,954

 Bid + CCO

 $79,783,119

 $92,449,383

 Work Comp

-I-

-F-



04

District

 $7,404,490

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

04District

 $3,575,800,866  $1,961,740,574

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $510,952,271

 $2,043,915,060

 $4,940,951

 $749,116,394

 Bid + CCO

 $302,110,599

 $972,779,987

 $3,223,223

 $511,394,263

 Work Comp

District Total:

Work completed this Period:  $7,404,490

-S-

-SH-

-ER-


	04

